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Understand FNAL beam line [:l
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FNAL test beam running ‘
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Successful completion of FNAL test beam run ‘ 30/06
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Generate FNAL MC samples [

w
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FNAL data/MC comparisons [ |
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Write paper on hadron results
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‘Task Name [2006 [2007 [2008 [2009
1) MAMIIJIIJIAISIOIN/ID/JIFIMIAIM|J|J|A|S|OINIDI/IJIFIMIAIM|J|J|AI/S|IOINID|JIFIMIAIMIJ|J|A|S|IOINID|JI|FIM|AIM]|]J
1 CALICE WP1

2 Support for beam tests ——
3| Comoplete board firmware |

4 |H Optimise DAQ software O I
5 E Upgrade DAQ for HCALs —

6 DESY test beam ——

T Understand DESY beam line e ]

8 \/ DESY test beam running phase 2

9 | Successful end of DESY test beam run ‘ 31/05

10 |4 Generate DESY MC samples e ]

1| Tune detector simulation e —————————————

12 |[F4 DESY data/MC comparisons ]

13 E Document DESY results

14 E Complete analysis of DESY data ‘ 29/06

15 CERN test beam ——
16 " Compare hadron MCs e —————————————

17 V/ Understand CERN beam line

18 E CERN test beam running

19 V/ Successful end of 2006 CERN test beam run ‘ 24/10

20 Successful end of 2007CERN test beam run ’ 31/07

21 E Generate CERN electron MC samples _

22 E CERN electron data/MC comparisons _

23 E Write paper on electron data

24 E Submit paper on electron results ’ 28/09

25 E Generate CERN hadron MC samples -

26 E CERN hadron data/MC comparisons -

27 E Present interim results at LCWS07 ‘ 31/05

28 Write internal report on hadron data

29 E Complete internal report on hadron data ‘ 28/12

Submit paper on hadron results ‘ 31/03
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