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1 CALICE WP3
2 Vf Initial feasibility study
3 v’f Preliminary design review 0128/04
4 E First sensor design —
5 E First sensor interim design review 4‘ 04/10
6 E First sensor design review ‘ 9/12
7 E First sensor design to foundry 22/01
8 E First sensor fabrication
9 E First sensor fabrication complete 07/05
10 E Prepare test stands
11 E First sensor basic tests
12 E First sensor detailed tests |
13 E Second sensor design |
14 E Second sensor interim design review ‘ 28/09
15 E Second sensor design review ‘ 1p/12
16 E Second sensor design to foundry 07/01
17 E Second sensor fabrication
18 E Second fabrication complete 01/05
19 E Upgrade test stands
20 E Second sensor basic tests
21 E Second sensor detailed tests |
22 E Beam test PCB design and fabrication b
23 E Beam test period | |
24 | Beams tests start ‘ 31/10
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