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1 CALICE WP3
2 Vf Initial feasibility study
3 v’f Preliminary design review 0128/04
4 E First sensor design —
5 E First sensor interim design review ‘ 04/01
6 E First sensor design review ‘ 8/03
7 E First sensor design to foundry 17/04
8 E First sensor fabrication
9 E First sensor fabrication complete 07/08
10 E Prepare test stands
11 E First sensor basic tests
12 E First sensor detailed tests |
13 E Second sensor design
14 E Second sensor interim design review ‘ 26/11
15 E Second sensor design review ‘ 1/02
16 E Second sensor design to foundry 04/03
17 E Second sensor fabrication
18 E Second fabrication complete 03/07
19 E Upgrade test stands
20 E Second sensor basic tests
21 E Second sensor detailed tests
22 E Beam test PCB design and fabrication
23 E Beam test period
24 | Beams tests start ’ 05/01
Task | Milestone X 2 External Tasks |
Project: WP3 update . _ .
Date: Thu 09/11/06 Split e SUMMmary External Milestone ‘
Progress I Project Summary ﬁ Deadline @

Page 1




