
ID Task Name

1 CALICE WP3 - P. Dauncey (Imperial)

2 Initial feasibility study

3 First sensor preliminary design review

4 First sensor design

5 First sensor interim design review

6 First sensor design review

7 First sensor design to foundry

8 First sensor fabrication

9 First sensor fabrication complete

10 Prepare test stands

11 First sensor basic tests

12 First sensor detailed tests

13 First sensor beam test period

14 Second sensor design

15 Second sensor preliminary design review

16 Second sensor interim design review

17 Second sensor design review

18 Second sensor design to foundry

19 Second sensor fabrication

20 Second fabrication complete

21 Upgrade test stands

22 Second sensor basic tests

23 Second sensor detailed tests

24 Beam test PCB design and fabrication

25 Second sensor beam tests start

26 Second sensor beam test period
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