
Approved

(excluding 
contingency)

Actual projected Actual 
(2+4)

projected 
(3+4)

Actual  
(2-3)

projected 
(5-1)

(1) (2) (3) 2006/7 2007/8 2008/9 (5) (6)
Birmingham Effort 9.8 4.9 8.1 1.7 0.0 0.0 6.6 9.8 -3.2 -3.2
Cambridge Effort 65.4 53.9 53.9 11.5 0.0 0.0 65.3 65.3 0.0 0.0
ICL Effort 51.9 33.9 37.7 10.0 8.4 0.0 52.4 56.2 -3.8 0.4
Manchester Effort
RHUL Effort 9.9 7.4 7.4 2.6 0.0 0.0 9.9 9.9 0.0 0.0
UCL Effort 38.6 8.8 28.7 2.4 0.0 0.0 11.2 31.1 -19.9 -27.5
University Sub-
Total1 175.7 108.8 135.8 28.1 8.4 0.0 145.4 172.3 -26.9 -30.2
RAL PPD Effort
RAL ED/ID Effort
Equipment1

Travel 111.7 31.1 57.0 32.3 22.4 25.9 111.7 137.6 -25.9 0.0
Consumables 1 11.1 4.9 7.5 6.2 0.0 0.0 11.1 13.7 -2.6 0.0
Exceptional1

Total (excluding 
VAT and WA) 298.5 144.8 194.4 66.6 30.8 25.9 268.2 317.7 -49.6 -30.3

Working allowance 21.0 0.0 0.0 0.0 -21.0
VAT

Total (including 
VAT & WA) 319.5 144.8 194.4 66.6 30.8 25.9 268.2 317.7 -49.6 -51.3

Contingency (held 
by PPARC) 28.6
Total Award 348.1

1 Excluding Working Allowance and VAT

Variance

WP1

Spend to end 
September 2006

Latest estimate of future 
requirement (4)

Total 


