
Approved

(excluding 
contingency)

Actual projected Actual 
(2+4)

projected 
(3+4)

Actual  
(2-3)

projected 
(5-1)

(1) (2) (3) 2006/7 2007/8 2008/9 (5) (6)
Birmingham Effort 60.2 3.4 3.4 3.4 26.4 30.9 64.2 64.2 0.0 4.0
Cambridge Effort
ICL Effort 111.1 6.0 6.0 6.0 45.1 54.3 111.3 111.3 0.0 0.2
Manchester Effort
RHUL Effort
UCL Effort
University Sub-
Total1 171.3 9.4 9.4 9.4 71.5 85.2 175.5 175.5 0.0 4.2
RAL PPD Effort 289.0 59.0 59.0 20.0 103.5 106.4 289.0 289.0 0.0 0.0
RAL ED/ID Effort 277.2 64.1 70.2 36.2 90.0 81.0 271.2 277.3 -6.1 -6.0
Equipment1 206.6 0.0 1.3 3.0 94.8 108.8 206.6 207.9 -1.3 0.0
Travel 30.9 1.7 3.2 4.6 7.3 17.3 30.9 32.4 -1.5 0.0
Consumables 1 59.2 1.2 2.4 1.8 9.6 46.6 59.2 60.4 -1.2 0.0
Exceptional1

Total (excluding 
VAT and WA) 1034.2 135.5 133.6 75.0 376.7 445.2 1032.4 1030.5 1.9 -1.8

Working allowance 60.7 0.0 0.0 0.0 -60.7
VAT

Total (including 
VAT & WA) 1094.9 135.5 133.6 75.0 376.7 445.2 1032.4 1030.5 1.9 -62.5

Contingency (held 
by PPARC) 86.9
Total Award 1181.8

1 Excluding Working Allowance and VAT

Variance

WP3

Spend to end 
September 2006

Latest estimate of future 
requirement (4)

Total 


