
Approved

(excluding 
contingency)

Actual projected Actual 
(2+4)

projected 
(3+4)

Actual  
(2-3)

projected 
(5-1)

(1) (2) (3) 2006/7 2007/8 2008/9 (5) (6)
Birmingham Effort
Cambridge Effort
ICL Effort
Manchester Effort 152.1 32.3 32.3 11.3 52.4 56.0 152.1 152.1 0.0 0.0
RHUL Effort
UCL Effort
University Sub-
Total1 152.1 32.3 32.3 11.3 52.4 56.0 152.1 152.1 0.0 0.0
RAL PPD Effort
RAL ED/ID Effort
Equipment1 19.5 0.0 0.0 0.0 2.2 17.3 19.5 19.5 0.0 0.0
Travel 4.2 0.8 1.4 1.2 1.1 1.1 4.2 4.8 -0.6 0.0
Consumables 1 9.5 0.0 1.3 3.1 2.2 4.2 9.5 10.8 -1.3 0.0
Exceptional1

Total (excluding 
VAT and WA) 185.3 33.1 33.1 15.6 57.9 78.6 185.3 185.3 0.0 0.0

Working allowance 10.8 0.0 0.0 0.0 -10.8
VAT

Total (including 
VAT & WA) 196.1 33.1 33.1 15.6 57.9 78.6 185.3 185.3 0.0 -10.8

Contingency (held 
by PPARC) 2.2
Total Award 198.3

1 Excluding Working Allowance and VAT

Variance

WP4

Spend to end 
September 2006

Latest estimate of future 
requirement (4)

Total 


