
Approved

(excluding 
contingency)

Actual projected Actual 
(2+4)

projected 
(3+4)

Actual  
(2-3)

projected 
(5-1)

(1) (2) (3) 2006/7 2007/8 2008/9 (5) (6)
Birmingham Effort 9.8 6.6 9.8 0.0 0.0 0.0 6.6 9.8 -3.2 -3.2
Cambridge Effort 65.4 62.6 65.3 0.0 0.0 0.0 62.6 65.3 -2.7 -2.7
ICL Effort 51.9 40.7 47.7 0.0 8.4 0.0 49.1 56.1 -7.0 -2.8
Manchester Effort
RHUL Effort 9.9 9.7 9.9 0.0 0.0 0.0 9.7 9.9 -0.2 -0.2
UCL Effort 38.6 11.4 38.6 0.0 0.0 0.0 11.4 38.6 -27.2 -27.2
University Sub-
Total1 175.7 131.0 171.4 0.0 8.4 0.0 139.5 179.8 -40.4 -36.2
RAL PPD Effort
RAL ED/ID Effort
Equipment1

Travel 111.7 50.8 89.5 0.0 35.0 25.9 111.7 150.4 -38.7 0.0
Consumables 1 11.1 4.3 11.1 0.0 6.9 0.0 11.2 18.0 -6.9 0.1
Exceptional1

Total (excluding 
VAT and WA) 298.5 186.1 272.0 0.0 50.3 25.9 262.3 348.3 -85.9 -36.1

Working allowance 21.0 0.0 0.0 0.0 -21.0
VAT

Total (including 
VAT & WA) 319.5 186.1 272.0 0.0 50.3 25.9 262.3 348.3 -85.9 -57.1

Contingency (held 
by PPARC) 28.6
Total Award 348.1

1 Excluding Working Allowance and VAT

Variance

WP1

Spend to end March 
2007

Latest estimate of future 
requirement (4)

Total 


