
Approved

(excluding 
contingency)

Actual projected Actual 
(2+4)

projected 
(3+4)

Actual  
(2-3)

projected 
(5-1)

(1) (2) (3) 2006/7 2007/8 2008/9 (5) (6)
Birmingham Effort 60.2 7.3 6.8 0.0 26.4 30.9 64.6 64.1 0.5 4.4
Cambridge Effort
ICL Effort 111.1 10.9 12.0 0.0 45.1 54.3 110.2 111.3 -1.1 -0.9
Manchester Effort
RHUL Effort
UCL Effort
University Sub-
Total1 171.3 18.2 18.8 0.0 71.5 85.2 174.9 175.5 -0.6 3.6
RAL PPD Effort 289.0 65.1 79.1 0.0 103.5 106.4 275.1 289.0 -14.0 -13.9
RAL ED/ID Effort 277.2 96.7 112.4 0.0 90.0 81.0 267.7 283.4 -15.7 -9.5
Equipment1 206.6 15.1 3.1 0.0 111.5 95.0 221.6 209.6 12.0 15.0
Travel 30.9 3.6 6.1 0.0 8.3 19.0 30.9 33.4 -2.5 0.0
Consumables 1 59.2 1.2 3.0 0.0 11.4 46.6 59.2 61.0 -1.8 0.0
Exceptional1

Total (excluding 
VAT and WA) 1034.2 200.1 222.6 0.0 396.2 433.1 1029.4 1051.9 -22.5 -4.8

Working allowance 60.7 0.0 0.0 0.0 -60.7
VAT

Total (including 
VAT & WA) 1094.9 200.1 222.6 0.0 396.2 433.1 1029.4 1051.9 -22.5 -65.5

Contingency (held 
by PPARC) 86.9
Total Award 1181.8

1 Excluding Working Allowance and VAT

Variance

WP3

Spend to end March 
2007

Latest estimate of future 
requirement (4)

Total 


