
Approved

(excluding 
contingency)

Actual projected Actual 
(2+4)

projected 
(3+4)

Actual  
(2-3)

projected 
(5-1)

(1) (2) (3) 2006/7 2007/8 2008/9 (5) (6)
Birmingham Effort 162.3 47.8 60.1 0.0 59.6 58.4 165.8 178.1 -12.3 3.5
Cambridge Effort 250.5 133.9 135.6 0.0 89.2 25.3 248.4 250.1 -1.7 -2.1
ICL Effort 282.6 78.7 88.3 0.0 108.9 89.8 277.5 287.0 -9.6 -5.1
Manchester Effort 216.5 71.2 74.4 0.0 72.2 69.9 213.3 216.5 -3.2 -3.2
RHUL Effort 237.6 53.0 42.4 0.0 103.5 129.1 285.6 275.0 10.6 47.9
UCL Effort 318.8 75.9 133.3 0.0 116.1 69.3 261.3 318.7 -57.4 -57.5
University Sub-
Total1 1468.4 460.4 534.1 0.0 549.6 441.8 1451.8 1525.5 -73.7 -16.5
RAL PPD Effort 289.0 65.1 79.1 0.0 103.5 106.4 275.1 289.0 -14.0 -13.9
RAL ED/ID Effort 277.2 96.7 112.4 0.0 90.0 87.0 273.7 289.4 -15.7 -3.5
Equipment1 344.2 23.2 51.1 0.0 193.7 142.3 359.2 387.1 -27.8 15.0
Travel 221.9 74.0 130.2 0.0 77.9 70.1 222.0 278.2 -56.2 0.1
Consumables 1 103.5 19.4 32.5 0.0 30.3 53.9 103.6 116.7 -13.1 0.1
Exceptional1

Total (excluding 
VAT and WA) 2704.2 738.9 939.5 0.0 1045.0 901.5 2679.4 2879.9 -200.6 -24.8

Working allowance 166.1 0.0 -166.1
VAT

Total (including 
VAT & WA) 2870.3 738.9 939.5 0.0 1045.0 895.5 2679.4 2879.9 -200.6 -190.9

Contingency (held 
by PPARC) 152
Total Award 3022.3

1 Excluding Working Allowance and VAT

Variance

Total

Spend to end March 
2007

Latest estimate of future 
requirement (4)

Total 


